EXTENSION OF TIME PROPOSAL

1	Name of work	Improvements & Re-Asphalting road from NH-4 to Krishne gowda Layout Raghavendra hospital side road & Others Model Colony main road in Dasarahalli Ward No 15
2	Amount of Work Portion	—
3	Estimated cost	30.00 Lakhs
4	Name of contractor	K T Ramesh
5	Agreement No	EE/DD/ACR/231/17-18, Dt.12.02.2018
6	NO and Date under which work order issued	EE/DD/WO/ 231 /17-18, Dt.12.02.2018
7	Time limit originally fixed for completion	90 Days
8	Date of application by the contractor for granting extension of time	—
9	Date of receipt of application in the sub division office	—
10	Extension granted if any	
	i)	
	ii)	
11	Work Carried out by the contractor during the original period stipulated in the contract	
12	work Carried out during 1st extension.	
13	work Carried out during 2nd extension.	—
14	Time now applied for	219 days.
15	Date of recommending time limit applied for	—
16	whether the original application of the contractor is enclosed	—
17	Balance of work remaining to be done	—
18	Probable time required for completion of remaining work	—
19	Cost of work charged establishment charged on the work after the expairy of original period	—
20	Whether notice as per clause of contract has been issued	—
21	Remarks of the AEE and the daily rate of penalty proposed	Recommended,
22	Remarks of the EE with the daily rate of penalty proposed	Recommended for EOT approval with penalty

ASSISTANT ENGINEER
Ward No 15

ASSISTANT EXECUTIVE ENGINEER
T.Dasarahalli SUB DIVISION

EXECUTIVE ENGINEER
Dasarahalli Division

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Palike
Dasarahalli Division, Bangalore-560057

Recommended for EOT is approved